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STAT

Ref: 552-0D-289 29 April 1966

Subject: | Progress Report - March 1966

Gentlienen,

Enclosed are three (3) coples aﬂ
Progress Report on Projects 552 and 5524 for the period
March 1966,

Very truly yours,

Executive Vice President

18/de
Enc: {3) R.R,
Cexrt, #205652

DDR-DUPE]
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PROGRESS REPORT
For
VERSATILE, HIGH PRECISION STEREO
POINT TRANSFER DEVICE

Period Covered: March l966

Dated: : 27 April 1966
Job No.: : #552, #552A
Document No.: 0OD-287
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PROGRESS REPORT )

For
VERSATILE, HIGH PRECISION STEREO
POINT TRANSFER DEVICE

Progress Report 552 & 352A for March 1966

Work on the Point Transfer Device was completing de-
bugging and clean up work for acceptance tests. All elements of
the system are operating with optimizing adjustments being made.
Acceptance test were successfully completed March 30 and 31, and
plans were made to ship the unit April 18, 1966.

The attached "Customer Review (CD-149) gives details of
acceptance visit and outlines work that was raquired for shipment.

Work was advanced on the 552A #103 system during this
reporting pariod with a schedule made to deliver this system in
May 1966. The 552A #104 will be delayed several months because
of the retrofitting to be done.
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